COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 22/ 2013

ESTI MATE SUMVARY 11: 07: 18
CONTI D 19248 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 19248- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 139.0 DAYS TIME ALLOW 11/8/2013 FI XED COMPLETI ON DATI
US 40 MUDDY PASS SLI DE REPAI R PERCENT TIME:  106. 11 ORI G TIME ALLOW 11/8/2013 FI XED COMPLETI ON DATI
PROJECT NO NH0402- 085
US 40 MUDDY PASS SLI DE REPAI R
NAME OF ROAD: 040A
PRQJECT COUNTI ES: JACKSON
CONTRACTOR:
COGA NS & SONS, | NC PAY PERI OD ENDI NG 11/ 16/ 2013 DATE TI ME STARTED 07/01/2013
9512 TI TAN PARK O R DATE LET 05/ 09/ 2013 DATE WORK BEGAN 07/ 01/ 2013
DATE AWARDED 05/ 15/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 29/ 2013 DATE ACCEPTED
LI TTLETON CO 80125- 93 303- 791- 9911 DATE NOTI CE TO PROCEED 07/ 01/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 3,384, 846.71 PARTI Ol PATI NG $ 2,625, 943. 61 $ 573, 095. 72
AWARD PRQJECT AMT: $ 3,119, 988.58 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COVPLETE: 77.58% TOTAL EARNI NGS 2,625, 943. 61 573, 095.72
FUNDS AVAI LABLE: $ 758, 903. 10 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,625, 943. 61 573, 095. 72
TOTAL CLAI VB $ 0.00 RETAI NAGE - 46, 799. 83 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,579, 143. 78 573, 095. 72
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 2,579, 143. 78 573, 095. 72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 573, 095. 72

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19248 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19248-BI D ESTI MATE RUN 11/ 22/ 2013
PRQJECT: NH0402- 085 ESTI MATE NO 0004 11: 07: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 *C earing and G ubbi ng 1. 000 1. 000
LS 0. 000 0.00
12, 668. 00000 1.000 12, 668. 00

0010 202-00033 *Renoval of Pipe 2.000 0. 000
EACH 0. 000 0. 00
1, 407. 92000 0. 000 0. 00
0015 202- 00090 *Renmoval of Delineator 22.000 22.000
EACH 0. 000 0. 00
11. 00000 22.000 242.00
0020 202-00240  *Renoval of Asphalt Mat (Pl aning) 3, 183. 000 0. 000
SY 0. 000 0.00
10. 86000 0. 000 0. 00
0025 202- 00250 *Renoval of Pavenent Marking 1, 333. 000 1, 023. 000
SF 310. 000 1,013.70
3. 27000 1, 333. 000 4,358.91
0035 203-01100  *Proof Rolling 5. 000 0. 000
HOUR 0. 000 0. 00
108. 97000 0. 000 0. 00
0040 203-01500 *Bl adi ng 200. 000 84. 000
HOUR 30. 000 4,903. 80
163. 46000 114.000 18, 634. 44
0045 203-01510 *Backhoe 40. 500 28. 000
HOUR 12.500 1,021. 63
81. 73000 40. 500 3, 310. 07
0050 203-01565 *Hydraul i ¢ Excavat or 40. 000 10. 000
HOUR 16. 000 2,440. 96
152. 56000 26. 000 3, 966. 56
0055 203-01597 *Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0065 207-00205  *Topsoil 1, 558. 000 194. 000
CcY 308. 000 837.76

2.72000 502. 000 1, 365. 44



CONTI D C19248 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19248-BI D ESTI MATE RUN 11/22/ 2013
PRQJECT: NH0402- 085 ESTI MATE NO 0004 11:07:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0070 207-00210 *St ockpi | e Topsoi | 1, 558. 000 1, 420. 000
Ccy 0. 000 0. 00
0. 94000 1, 420. 000 1,334.80
0075 208- 00003 *Erosion Log (18 Inch) 3, 000. 000 2,786. 000
LF 134. 000 384. 58
2.87000 2, 920. 000 8, 380. 40
0080 208- 00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0.00
4. 69000 0. 000 0.00
0085 208- 00041 *Rock Check Dam 26. 000 18. 000
EACH 0. 000 0. 00
271. 89000 18. 000 4,894.02
0090 208- 00045 *Concrete Washout Structure 2. 000 2. 000
EACH 0. 000 0.00
337. 81000 2.000 675. 62
0095 208-00050  *StormDrain Inlet Protection 1. 000 1.000
EACH 0. 000 0.00
76. 28000 1. 000 76. 28
0100 208-00070 *Vehi cl e Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 443. 88000 0. 000 0.00
0105 208-00103 *Renoval and Disposal of Sedinment (Labor) 140. 000 73.250
HOUR 25. 000 790. 00
31. 60000 98. 250 3,104.70
0110 208-00105  *Renpval and Disposal of Sediment (Equipnent) 30. 000 12.500
HOUR 0. 000 0.00
69. 74000 12. 500 871.75
0115 208-00106 *Sweepi ng (Sedi nent Renoval ) 90. 000 54. 000
HOUR 19. 000 2,166.76
114. 04000 73. 000 8,324.92
0120 208-00205  *Erosion Control Supervisor 350. 000 197. 750
HOUR 74.500 4,983.31
66. 89000 272. 250 18, 210. 80



CONTI D C19248 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19248-BI D ESTI MATE RUN 11/ 22/ 2013
PRQJECT: NH0402- 085 ESTI MATE NO 0004 11: 07: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0125 209- 00600 *Dust Pal liative (Magnesi um Chloride) 0. 000 0. 000
GAL 0. 000 0. 00
1. 30000 0. 000 0.00
0130 210-00810 *Reset Ground Sign 2.000 0. 000
EACH 1. 000 385. 00
385. 00000 1. 000 385. 00
0135 212-00006 *Seeding (Native) 3. 000 0. 000
ACRE 0. 000 0. 00
186. 46000 0. 000 0. 00
0140 213-00008  *Muil ching (Wod Chip) 200. 000 0. 000
CF 0. 000 0. 00
13. 32000 0. 000 0. 00
0145 213-00011 *Mul ching (Hydraulic) 3. 000 0. 000
ACRE 0. 000 0. 00
2,175. 40000 0. 000 0. 00
0150 214-00205 *Deci duous Tree (5 Gallon Container) 6. 000 0. 000
EACH 0. 000 0. 00
83. 24000 0. 000 0. 00
0155 214-00310 *Deci duous Shrub (1 Gallon Contai ner) 140. 000 0. 000
EACH 0. 000 0. 00
49. 95000 0. 000 0. 00
0160 214-00450 *Evergreen Tree (5 Gallon Container) 2.000 0. 000
EACH 0. 000 0. 00
116. 54000 0. 000 0. 00
0165 216-00041 *Soi | Retention Bl anket (Straw Coconut) 1, 500. 000 0. 000
SY 0. 000 0. 00
2.11000 0. 000 0. 00
0170 240- 00017 *Protection of Mgratory Birds 1. 000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0175 304-01005 *Aggregat e Base Course (O ass 1) 3, 841. 000 0. 000
CcY 0. 000 0. 00
53. 44000 0. 000 0. 00



CONTI D C19248 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19248-BI D ESTI MATE RUN 11/ 22/ 2013
PRQJECT: NHO402- 085 ESTI MATE NO 0004 11: 07: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0180 304- 06000 *Aggregat e Base Course (C ass 6) 703. 290 381. 840
TON 321. 450 10, 848. 94
33. 75000 703. 290 23,736. 04
0185 304- 06007 *Aggregat e Base Course (C ass 6) 400. 000 0. 000
CY 0. 000 0. 00
66. 40000 0. 000 0. 00
0190 403-02000 *Hot M x Asphalt (Special) 745. 790 288. 860
TON 456. 930 61, 146. 37
133. 82000 745. 790 99, 801. 62
0195 403-34701  *Hot M x Asphalt (Gading SX) (75) 1, 200. 000 0. 000
TON 0. 000 0. 00
90. 40000 0. 000 0. 00
0200 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 72.000 0. 000
TON 0. 000 0. 00
610. 24000 0. 000 0. 00
0205 411-10255  *Enulsified Asphalt (Sl ow Setting) 637. 000 0. 000
GAL 0. 000 0. 00
2.41000 0. 000 0. 00
0215 420-00113 *CGeotextile (Drainage) (O ass 2) 3, 638. 000 0. 000
SY 0. 000 0. 00
2.19000 0. 000 0. 00
0220 420-00114 *CGeotextile (Drainage) (O ass 3) 232.000 232.000
SY 0. 000 0. 00
4. 10000 232.000 951. 20
0225 420- 00200 *Ceotextile (Weed Barrier) 67. 000 0. 000
SY 0. 000 0. 00
9. 56000 0. 000 0. 00
0250 506-00212 *Riprap (12 Inch) 118. 000 118. 000
CY 0. 000 0. 00
193. 50000 118. 000 22,833.00
0255 507- 00000 *Concrete Slope and Ditch Paving 2.000 0. 000
CY 0. 000 0. 00
174. 36000 0. 000 0. 00



CONTI D C19248 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19248-BI D ESTI MATE RUN 11/22/2013
PRQJECT: NH0402- 085 ESTI MATE NO 0004 11: 07: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0260 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 203. 000 203. 000
LF 0. 000 0. 00
102. 88000 203. 000 20, 884. 64
0265 603- 05024 *24 Inch Reinforced Concrete End Section 3.000 3. 000
EACH 0. 000 0. 00
652. 20000 3. 000 1, 956. 60
0270 604-00510 *Inlet Type D (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5,426. 81000 1. 000 5,426. 81
0285 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 638. 000 0. 000
LF 550. 000 14, 168. 00
25. 76000 550. 000 14, 168. 00
0290 606- 02005 *End Anchor age (Fl ared) 2.000 0. 000
EACH 2.000 4,016. 00
2, 008. 00000 2.000 4,016. 00
0295 607-11525 Fence (Plastic) 1, 483. 000 1, 483. 000
LF 0. 000 0. 00
3. 00000 1, 483. 000 4,449. 00
0300 612-00001  *Delineator (Type I) 19. 000 0. 000
EACH 18. 000 475. 20
26. 40000 18. 000 475. 20
0305 612-00003 *Del i neator (Type II1) 7.000 0. 000
EACH 5. 000 143. 00
28. 60000 5. 000 143. 00
0310 613-00200 *2 Inch Electrical Conduit 1, 414. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0315 613-07026 *Pul | Box (16"x24"x12") 0. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0340 625- 00000 *Construction Surveying 1. 000 0.610
LS 0. 000 0. 00
17, 535. 00000 0. 610 10, 696. 35



CONTI D C19248 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19248-BI D ESTI MATE RUN 11/ 22/ 2013
PRQJECT: NH0402- 085 ESTI MATE NO 0004 11: 07: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0345 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
131, 745. 00000 1. 000 131, 745. 00
0350 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 250 2,000. 00
8, 000. 00000 0. 750 6, 000. 00
0355 627-00001 *Pavement Mar ki ng Pai nt 30. 000 9. 000
GAL 0. 000 0. 00
108. 97000 9. 000 980. 73
0360 627-00005 *Epoxy Pavenent Mar ki ng 44. 000 0. 000
GAL 22.000 4,794. 68
217. 94000 22.000 4,794. 68
0365 630-00000  *Fl aggi ng 2, 400. 000 1, 458. 250
HOUR 338. 500 9, 325. 68
27. 55000 1, 796. 750 49, 500. 46
0370 630- 00007 *Traffic Control Inspection 60. 000 22.000
DAY 21. 000 5,775.00
275. 00000 43. 000 11, 825.00
0375 630-00012 *Traffic Control Managenent 125. 000 67. 000
DAY 25. 000 17,875.00
715. 00000 92. 000 65, 780. 00
0380 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 3. 000
EACH 2. 400 1, 848. 00
770. 00000 5. 400 4,158. 00
0385 630-80341 *Construction Traffic Sign (Panel Size A) 6. 000 3. 000
EACH 2. 400 158. 40
66. 00000 5. 400 356. 40
0390 630-80342 *Construction Traffic Sign (Panel Size B) 33. 000 16. 500
EACH 13. 200 943. 80
71. 50000 29.700 2,123.55
0395 630-80343 *Construction Traffic Sign (Panel Size C 5. 000 2.500
EACH 2.000 154. 00
77.00000 4.500 346. 50



CONTI D C19248 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19248-BI D ESTI MATE RUN 11/ 22/ 2013
PRQJECT: NH0402- 085 ESTI MATE NO 0004 11: 07: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0400 630-80344 *Construction Traffic Sign (Special) 210. 000 105. 000
SF 84. 000 1, 848. 00
22. 00000 189. 000 4,158. 00
0405 630-80355 *Portabl e Message Sign Panel 3. 000 1. 500
EACH 1. 200 12, 540. 00
10, 450. 00000 2.700 28, 215. 00
0410 630- 80356 *Advance Warning Flashing or Sequencing Arrow Panel (A 1. 000 0. 500
Type
ype) EACH 0. 400 660. 00
1, 650. 00000 0. 900 1, 485. 00
0415 630- 80360 *Drum Channel i zi ng Devi ce 69. 000 24.000
EACH 38. 100 419. 10
11. 00000 62. 100 683. 10
0420 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 4.000 2. 000
EACH 1. 600 26. 40
16. 50000 3. 600 59. 40
0425 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 4.000 2. 000
EACH 1. 600 26. 40
16. 50000 3. 600 59. 40
0430 630-80370 Concrete Barrier (Tenporary) 1, 200. 000 600. 000
LF 480. 000 27,748. 80
57. 81000 1, 080. 000 62, 434. 80
0435 630-80380 *Traffic Cone 50. 000 25. 000
EACH 20. 000 220. 00
11. 00000 45. 000 495. 00
0440 630-80393 *Stackabl e Vertical Panels 49. 000 24.500
EACH 19. 600 323. 40
16. 50000 44.100 727. 65
0450 700- 70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19248 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19248-BI D ESTI MATE RUN 11/22/2013
PRQJECT: NH0402- 085 ESTI MATE NO 0004 11: 07: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0460 700- 70012 F/ A Asphal t Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700-70021 F/ A On- The-Job Trai nee 3, 207. 000 3, 207. 000
HOUR 0. 000 0. 00
1. 00000 3,207. 000 3,207.00
0480 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70595 F/ A DRB On- Denand Conmmittee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70034 F/ A Purchase Seed 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 900- 00007 Added Item (Each)/ Inpact Attenuator (Neat Systen) - CO 2.000 2.000
# 002
EACH 0. 000 0. 00
3, 680. 00000 2.000 7, 360. 00
CAT 0200 CURRENT AMI  $ 1,410,318.17 $ 196, 411.67 $ 689, 835. 84
CAT NOO300 STRUCTURES
0030 203- 00000 *Uncl assi fied Excavation 5, 360. 000 4, 830. 000
cY 530. 000 4,717. 00
8. 90000 5, 360. 000 47,704. 00
0210 420- 00000 *Geonenbr ane 1, 232. 000 1, 232. 000
SY 0. 000 0. 00
8.17000 1, 232. 000 10, 065. 44



CONTI D C19248 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 19248-BI D ESTI MATE RUN 11/ 22/2013
PRQIECT: NHO402- 085 ESTI MATE NO 0004 11: 07: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NOO300 STRUCTURES
0230 420-00520 *CGeogrid Pavenent Reinforcenent 10, 915. 000 0. 000
SY 0. 000 0. 00
3.52000 0. 000 0. 00
0235 503-00024 Drilled Caisson (24 Inch) 5, 055. 000 5, 055. 000
LF 0. 000 0. 00
126. 50000 5, 055. 000 639, 457. 50
0240 504-04440  Facing (Special) 7,506. 000 0. 000
SF 7,506. 000 79, 938. 90
10. 65000 7,506. 000 79, 938. 90
0245 504- 08150 Sol dier Pile VIl 7, 500. 000 3, 113. 000
SF 4,387. 000 57, 250. 35
13. 05000 7,500. 000 97, 875. 00
0275 605- 00060 *6 Inch Perforated Pipe Underdrain 520. 000 520. 000
LF 0. 000 0. 00
103. 88000 520. 000 54, 017. 60
0280 605-01020 2 Inch Horizontal Drain 2, 750. 000 2, 750. 000
LF 0. 000 0. 00
30. 41000 2, 750. 000 83, 627. 50
0320 618-08900 G ound Anchor 15, 480. 000 12, 625. 000
LF 2, 855. 000 136, 925. 80
47. 96000 15, 480. 000 742, 420. 80
0445 641- 10000 Shotcrete 834. 000 293. 000
5% 541. 000 76, 281. 00
141. 00000 834. 000 117, 594. 00
0500 900-00014 Added Item (Lunp Sum)/ 6 Inch Underdrain - CO # 003 1. 000 0. 000
LS 1. 000 21,571.00
21,571. 00000 1. 000 21,571.00
CAT 0300 CURRENT AMI  $ 1,932,692.54 % 376,684.05% 1,894,271.74
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0325 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 163. 00000 1. 000 20, 163. 00



CONTI D: C19248 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19248-BI D ESTI MATE RUN 11/22/ 2013
PRQJECT: NH0402- 085 ESTI MATE NO. 0004 11:07: 18
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0330 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 493. 00000 1. 000 19, 493. 00
0335 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
1, 090. 00000 2.000 2, 180. 00

CAT 0400 CURRENT AMI  $ 41, 836.00 $

0.00$ 41, 836. 00

PRQJIECT TOTAL CURRENT AMI $ 3,384,846.71$

573,095.72$ 2,625,943.58



